
Construction Activities & Upcoming Work 

Contractor has been removing and salvaging existing site fixtures.  Contractor 

regraded Northlake, Westlake to both boat launches for the upcoming holiday 

weekend.  Contractor installed yellow construction exit mats at various locations 

throughout the project.  Contractor & Parks employees cleared Parks storage area.  

Contractor will begin wetland mitigation work in this area starting Tuesday 5/30. 

 

 

Ground Breaking Ceremony 

The groundbreaking ceremony has been set for June 1st. 
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Above: Curb stops removed at the non-motorized beach. 
 
Left: Grading on Northlake. 
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